

This is **EXHIBIT A**, consisting of 14 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated August 19, 2013.

## **Engineer's Services**

---

Article I of the Agreement is supplemented to include the following agreement of the parties.

Engineer shall provide Basic and Additional Services as set forth below.

### **PART I – BASIC SERVICES**

#### ~~A1.01 Study and Report Phase~~

##### ~~A. Engineer shall:~~

- ~~1. Consult with Owner to define and clarify Owner's requirements for the Project and available data.~~
- ~~2. Advise Owner of any need for Owner to provide data or services of the types described in Exhibit B which are not part of Engineer's Basic Services.~~
- ~~3. Identify, consult with, and analyze requirements of governmental authorities having jurisdiction to approve the portions of the Project designed or specified by Engineer, including but not limited to mitigating measures identified in the environmental assessment.~~
- ~~4. Identify and evaluate *[insert specific number or list here]* alternate solutions available to Owner and, after consultation with Owner, recommend to Owner those solutions which in Engineer's judgment meet Owner's requirements for the Project.~~
- ~~5. Prepare a report (the "Report") which will, as appropriate, contain schematic layouts, sketches, and conceptual design criteria with appropriate exhibits to indicate the agreed-to requirements, considerations involved, and those alternate solutions available to Owner which Engineer recommends. For each recommended solution Engineer will provide the following, which will be separately itemized: opinion of probable Construction Cost; proposed allowances for contingencies; the estimated total costs of design, professional, and related services to be provided by Engineer and its Consultants; and, on the basis of information furnished by Owner, a summary of allowances for other items and services included within the definition of Total Project Costs.~~
- ~~6. Perform or provide the following additional Study and Report Phase tasks or deliverables: *[here list any such tasks or deliverables]*~~
- ~~7. Furnish \_\_\_\_ review copies of the Report and any other deliverables to Owner within \_\_\_\_ calendar days of the Effective Date and review it with Owner. Within \_\_\_\_ calendar days of receipt, Owner shall submit to Engineer any comments regarding the Report and any other deliverables.~~

8. ~~Revise the Report and any other deliverables in response to Owner's comments, as appropriate, and furnish \_\_\_\_ copies of the revised Report and any other deliverables to the Owner within \_\_\_\_ calendar days of receipt of Owner's comments.~~

~~B. Engineer's services under the Study and Report Phase will be considered complete on the date when the revised Report and any other deliverables have been delivered to Owner.~~

#### *A1.02 Preliminary Design Phase*

A. After acceptance by Owner of the Report and any other deliverables, selection by Owner of a recommended solution and indication of any specific modifications or changes in the scope, extent, character, or design requirements of the Project desired by Owner, and upon written authorization from Owner, Engineer shall:

1. Prepare Preliminary Design Phase documents consisting of final design criteria, preliminary drawings, outline specifications, and written descriptions of the Project.
2. Provide necessary field surveys and topographic and utility mapping for design purposes. Utility mapping will be based upon information obtained from utility owners.
3. Advise Owner if additional reports, data, information, or services of the types described in Exhibit B are necessary and assist Owner in obtaining such reports, data, information, or services.
4. Based on the information contained in the Preliminary Design Phase documents, prepare a revised opinion of probable Construction Cost, and assist Owner in collating the various cost categories which comprise Total Project Costs.
5. Perform or provide the following additional Preliminary Design Phase tasks or deliverables:

1.0 Quality Control/Quality Assurance

2.0 Project Surveying

2.1 Alley between Rockpile and Richards 4<sup>th</sup> to 8<sup>th</sup>

- a) Topographic survey
- b) Set project control
- c) Field survey
- d) Drafting
- e) Checking

2.2 Richards 9<sup>th</sup> to 11<sup>th</sup>

- a) Topographic survey
- b) Set project control
- c) Field survey
- d) Drafting
- e) Checking

2.3 Alley between Warren and Ross 4<sup>th</sup> to 7<sup>th</sup>

- a) Topographic survey



- b) Set project control
- c) Field survey
- d) Drafting
- e) Checking
- 2.4 Alley between 11<sup>th</sup> and 12<sup>th</sup> from Ross to Darby
  - a) Topographic survey
  - b) Set project control
  - c) Field survey
  - d) Drafting
  - e) Checking
- 2.5 Rohan 10<sup>th</sup> to 10<sup>th</sup>
  - a) Topographic survey
  - b) Set project control
  - c) Field survey
  - d) Drafting
  - e) Checking
- 2.6 Alley between Osborne and Brook 4<sup>th</sup> to 5<sup>th</sup>
  - a) Topographic survey
  - b) Set project control
  - c) Field survey
  - d) Drafting
  - e) Checking
- 3.0 Sewer Preliminary Design (3500LF of sewer – 6 locations)
  - a) Layout sewer alignments
  - b) Calculate inverts
  - c) Prepare plan and profile sheets
  - d) Locate sewer services
  - e) Details
- 4.0 Pavement and Concrete Replacement
  - a) Design pavement sections
  - b) Verify R&R areas for C&G, sidewalks, ramps, valley pans, etc.
  - c) Prepare plan sheets
  - d) Details
- 5.0 Calculate Quantities and Prepare Preliminary Cost Estimates
- 6.0 Project Manual
- 7.0 Review meeting with owner
  - a) Preliminary design review (50%)

Preliminary Design will be provided for the replacement of the existing sanitary sewer in alley between Rockpile and Richards from 4<sup>th</sup> to 8<sup>th</sup>, main in Richards from 9<sup>th</sup> to 11<sup>th</sup>, main in alley between Warren and Ross from 4<sup>th</sup> to 7<sup>th</sup>, main in alley between 11<sup>th</sup> and 12<sup>th</sup> from Ross to Dalbey, main in Rohan from 10<sup>th</sup> to 10<sup>th</sup> and main in alley between Osborne and Brooks from 4<sup>th</sup> to 5<sup>th</sup>. Included with this project, would be the full width restoration of the pavement in the area disturbed by construction.

6. Furnish 5 review copies of the Preliminary Design Phase documents and any other deliverables to Owner within 30 calendar days of authorization to proceed with this phase, and review them with Owner. Within 60 calendar days of receipt, Owner shall submit to Engineer any comments regarding the Preliminary Design Phase documents and any other deliverables.
  7. Revise the Preliminary Design Phase documents and any other deliverables in response to Owner's comments, as appropriate, and furnish to Owner 5 copies of the revised Preliminary Design Phase documents, revised opinion of probable Construction Cost, and any other deliverables within 15 calendar days after receipt of Owner's comments.
- B. Engineer's services under the Preliminary Design Phase will be considered complete on the date when the revised Preliminary Design Phase documents, revised opinion of probable Construction Cost, and any other deliverables have been delivered to Owner.

#### A1.03 *Final Design Phase*

- A. After acceptance by Owner of the Preliminary Design Phase documents, revised opinion of probable Construction Cost as determined in the Preliminary Design Phase, and any other deliverables subject to any Owner-directed modifications or changes in the scope, extent, character, or design requirements of or for the Project, and upon written authorization from Owner, Engineer shall:
1. Prepare final Drawings and Specifications indicating the scope, extent, and character of the Work to be performed and furnished by Contractor.
  2. Provide technical criteria, written descriptions, and design data for Owner's use in filing applications for permits from or approvals of governmental authorities having jurisdiction to review or approve the final design of the Project; assist Owner in consultations with such authorities; and revise the Drawings and Specifications in response to directives from such authorities.
  3. Advise Owner of any adjustments to the opinion of probable Construction Cost known to Engineer.
  4. Perform or provide the following additional Final Design Phase tasks or deliverables:
    - 8.0 Quality Control/Quality Assurance
    - 9.0 Review Meetings with owner
      - a) Final design/specifications review (90%)
    - 10.0 Final Design
      - a) Update project manual
      - b) Update plans
      - c) Final cost estimate
      - d) Prepare the Application for Permit to Construct



5. Prepare and furnish bidding documents for review by Owner, its legal counsel, and other advisors, and assist Owner in the preparation of other related documents. Within 15 days of receipt, Owner shall submit to Engineer any comments and, subject to the provisions of Paragraph 6.01.G, instructions for revisions.
  6. Revise the bidding documents in accordance with comments and instructions from the Owner, as appropriate, and submit 10 final copies of the bidding documents, a revised opinion of probable Construction Cost, and any other deliverables to Owner within 21 calendar days after receipt of Owner's comments and instructions.
- B. Engineer's services under the Final Design Phase will be considered complete on the date when the submittals required by Paragraph A1.03.A.6 have been delivered to Owner.
- C. In the event that the Work designed or specified by Engineer is to be performed or furnished under more than one prime contract, or if Engineer's services are to be separately sequenced with the work of one or more prime Contractors (such as in the case of fast-tracking), Owner and Engineer shall, prior to commencement of the Final Design Phase, develop a schedule for performance of Engineer's services during the Final Design, Bidding or Negotiating, Construction, and Post-Construction Phases in order to sequence and coordinate properly such services as are applicable to the work under such separate prime contracts. This schedule is to be prepared and included in or become an amendment to Exhibit A whether or not the work under such contracts is to proceed concurrently.
- D. The number of prime contracts for Work designed or specified by Engineer upon which the Engineer's compensation has been established under this Agreement is 1. If more prime contracts are awarded, Engineer shall be entitled to an equitable increase in its compensation under this Agreement.

#### A1.04 *Bidding or Negotiating Phase*

- A. After acceptance by Owner of the bidding documents and the most recent opinion of probable Construction Cost as determined in the Final Design Phase, and upon written authorization by Owner to proceed, Engineer shall:
1. Assist Owner in advertising for and obtaining bids or proposals for the Work and, where applicable, maintain a record of prospective bidders to whom Bidding Documents have been issued, attend pre-bid conferences, if any, and ~~receive and process contractor deposits or charges for the bidding documents.~~
  2. Issue addenda as appropriate to clarify, correct, or change the bidding documents.
  3. Provide information or assistance needed by Owner in the course of any negotiations with prospective contractors.
  4. Consult with Owner as to the acceptability of subcontractors, suppliers, and other individuals and entities proposed by prospective contractors for those portions of the Work as to which such acceptability is required by the bidding documents.

5. If bidding documents require, the Engineer shall evaluate and determine the acceptability of "or equals" and substitute materials and equipment proposed by bidders, but subject to the provisions of paragraph A2.02.A.2 of this Exhibit A.
6. Attend the Bid opening, prepare Bid tabulation sheets, and assist Owner in evaluating Bids or proposals and in assembling and awarding contracts for the Work.
7. Perform or provide the following additional Bidding or Negotiating Phase tasks or deliverables:

#### 11.0 Bidding

- a) Provide up to ten (10) sets of plans and Project Manuals to the OWNER for distribution to contractors.
- b) Provide each of the utility companies with a set of final design plans.
- c) Arrange and conduct a pre-bid conference and site tour.
- d) Confer with contractors and offer clarification on the project.
- e) Prepare and issue addenda if necessary.
- f) Attend the bid opening; review the bids for completeness and acceptability. We will prepare a bid tabulation and make a recommendation on the award of the bid.
- g) Prepare the Notice of Award and contract forms.

- B. The Bidding or Negotiating Phase will be considered complete upon commencement of the Construction Phase or upon cessation of negotiations with prospective contractors (except as may be required if Exhibit F is a part of this Agreement).

#### ~~A1.05 Construction Phase~~

- A. ~~Upon successful completion of the Bidding and Negotiating Phase, and upon written authorization from Owner, Engineer shall:~~
  1. ~~General Administration of Construction Contract:~~ Consult with Owner and act as Owner's representative as provided in the Construction Contract. The extent and limitations of the duties, responsibilities, and authority of Engineer as assigned in the Construction Contract shall not be modified, except as Engineer may otherwise agree in writing. All of Owner's instructions to Contractor will be issued through Engineer, which shall have authority to act on behalf of Owner in dealings with Contractor to the extent provided in this Agreement and the Construction Contract except as otherwise provided in writing.
  2. ~~Resident Project Representative (RPR):~~ Provide the services of an RPR at the Site to assist the Engineer and to provide more extensive observation of Contractor's work. Duties, responsibilities, and authority of the RPR are as set forth in Exhibit D. The furnishing of such RPR's services will not limit, extend, or modify Engineer's responsibilities or authority except as expressly set forth in Exhibit D. ~~[If Engineer will not be providing the~~



~~services of an RPR, then delete this Paragraph 2 by inserting the word "DELETED" after the paragraph title, and do not include Exhibit D.]~~

- ~~3. *Selecting Independent Testing Laboratory:* Assist Owner in the selection of an independent testing laboratory to perform the services identified in Exhibit B, Paragraph B2.01.0.~~
- ~~4. *Pre-Construction Conference:* Participate in a Pre-Construction Conference prior to commencement of Work at the Site.~~
- ~~5. *Schedules:* Receive, review, and determine the acceptability of any and all schedules that Contractor is required to submit to Engineer, including the Progress Schedule, Schedule of Submittals, and Schedule of Values.~~
- ~~6. *Baselines and Benchmarks:* As appropriate, establish baselines and benchmarks for locating the Work which in Engineer's judgment are necessary to enable Contractor to proceed.~~
- ~~7. *Visits to Site and Observation of Construction:* In connection with observations of Contractor's Work while it is in progress:
  - ~~a. Make visits to the Site at intervals appropriate to the various stages of construction, as Engineer deems necessary, to observe as an experienced and qualified design professional the progress of Contractor's executed Work. Such visits and observations by Engineer, and the Resident Project Representative, if any, are not intended to be exhaustive or to extend to every aspect of Contractor's Work in progress or to involve detailed inspections of Contractor's Work in progress beyond the responsibilities specifically assigned to Engineer in this Agreement and the Contract Documents, but rather are to be limited to spot checking, selective sampling, and similar methods of general observation of the Work based on Engineer's exercise of professional judgment, as assisted by the Resident Project Representative, if any. Based on information obtained during such visits and observations, Engineer will determine in general if the Work is proceeding in accordance with the Contract Documents, and Engineer shall keep Owner informed of the progress of the Work.~~
  - ~~b. The purpose of Engineer's visits to, and representation by the Resident Project Representative, if any, at the Site, will be to enable Engineer to better carry out the duties and responsibilities assigned to and undertaken by Engineer during the Construction Phase, and, in addition, by the exercise of Engineer's efforts as an experienced and qualified design professional, to provide for Owner a greater degree of confidence that the completed Work will conform in general to the Contract Documents and that Contractor has implemented and maintained the integrity of the design concept of the completed Project as a functioning whole as indicated in the Contract Documents. Engineer shall not, during such visits or as a result of such observations of Contractor's Work in progress, supervise, direct, or have control over Contractor's Work, nor shall Engineer have authority over or responsibility for the means, methods, techniques, sequences, or procedures of construction selected or used by Contractor, for security or~~~~



~~safety at the Site, for safety precautions and programs incident to Contractor's Work, nor for any failure of Contractor to comply with Laws and Regulations applicable to Contractor's furnishing and performing the Work. Accordingly, Engineer neither guarantees the performance of any Contractor nor assumes responsibility for any Contractor's failure to furnish or perform the Work in accordance with the Contract Documents.~~

- ~~8. *Defective Work:* Reject Work if, on the basis of Engineer's observations, Engineer believes that such Work (a) is defective under the standards set forth in the Contract Documents, (b) will not produce a completed Project that conforms to the Contract Documents, or (c) will imperil the integrity of the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. However, neither Engineer's authority to reject Work nor Engineer's decision to exercise or not exercise such authority shall give rise to a duty or responsibility of the Engineer to Contractors, Subcontractors, material and equipment suppliers, their agents or employees, or any other person(s) or entities performing any of the Work, including but not limited to any duty or responsibility for Contractors' or Subcontractors' safety precautions and programs incident to the Work.~~
- ~~9. *Clarifications and Interpretations; Field Orders:* Issue necessary clarifications and interpretations of the Contract Documents as appropriate to the orderly completion of Contractor's work. Such clarifications and interpretations will be consistent with the intent of and reasonably inferable from the Contract Documents. Subject to any limitations in the Contract Documents, Engineer may issue field orders authorizing minor variations in the Work from the requirements of the Contract Documents.~~
- ~~10. *Change Orders and Work Change Directives:* Recommend change orders and work change directives to Owner, as appropriate, and prepare change orders and work change directives as required.~~
- ~~11. *Shop Drawings and Samples:* Review and approve or take other appropriate action in respect to Shop Drawings and Samples and other data which Contractor is required to submit, but only for conformance with the information given in the Contract Documents and compatibility with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Such reviews and approvals or other action will not extend to means, methods, techniques, sequences, or procedures of construction or to safety precautions and programs incident thereto. Engineer shall meet any Contractor's submittal schedule that Engineer has accepted.~~
- ~~12. *Substitutes and "or equal":* Evaluate and determine the acceptability of substitute or "or equal" materials and equipment proposed by Contractor, but subject to the provisions of Paragraph A2.02.A.2 of this Exhibit A.~~
- ~~13. *Inspections and Tests:* Require such special inspections or tests of Contractor's work as deemed reasonably necessary, and receive and review all certificates of inspections, tests, and approvals required by Laws and Regulations or the Contract Documents. Engineer's review of such certificates will be for the purpose of determining that the results certified~~



~~indicate compliance with the Contract Documents and will not constitute an independent evaluation that the content or procedures of such inspections, tests, or approvals comply with the requirements of the Contract Documents. Engineer shall be entitled to rely on the results of such tests.~~

- ~~14. *Disagreements between Owner and Contractor:* Render formal written decisions on all duly submitted issues relating to the acceptability of Contractor's work or the interpretation of the requirements of the Contract Documents pertaining to the execution, performance, or progress of Contractor's Work; review each duly submitted Claim by Owner or Contractor, and in writing either deny such Claim in whole or in part, approve such Claim, or decline to resolve such Claim if Engineer in its discretion concludes that to do so would be inappropriate. In rendering such decisions, Engineer shall be fair and not show partiality to Owner or Contractor and shall not be liable in connection with any decision rendered in good faith in such capacity.~~
- ~~15. *Applications for Payment:* Based on Engineer's observations as an experienced and qualified design professional and on review of Applications for Payment and accompanying supporting documentation:
  - ~~a. Determine the amounts that Engineer recommends Contractor be paid. Such recommendations of payment will be in writing and will constitute Engineer's representation to Owner, based on such observations and review, that, to the best of Engineer's knowledge, information and belief, Contractor's Work has progressed to the point indicated, the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, to the results of any subsequent tests called for in the Contract Documents, and to any other qualifications stated in the recommendation), and the conditions precedent to Contractor's being entitled to such payment appear to have been fulfilled in so far as it is Engineer's responsibility to observe Contractor's Work. In the case of unit price work, Engineer's recommendations of payment will include final determinations of quantities and classifications of Contractor's Work (subject to any subsequent adjustments allowed by the Contract Documents).~~
  - ~~b. By recommending any payment, Engineer shall not thereby be deemed to have represented that observations made by Engineer to check the quality or quantity of Contractor's Work as it is performed and furnished have been exhaustive, extended to every aspect of Contractor's Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically assigned to Engineer in this Agreement and the Contract Documents. Neither Engineer's review of Contractor's Work for the purposes of recommending payments nor Engineer's recommendation of any payment including final payment will impose on Engineer responsibility to supervise, direct, or control Contractor's Work in progress or for the means, methods, techniques, sequences, or procedures of construction or safety precautions or programs incident thereto, or Contractor's compliance with Laws and Regulations applicable to Contractor's furnishing and performing the Work. It will also not impose responsibility on Engineer to make any examination to ascertain how or for what purposes Contractor~~~~



has used the moneys paid on account of the Contract Price, or to determine that title to any portion of the Work in progress, materials, or equipment has passed to Owner free and clear of any liens, claims, security interests, or encumbrances, or that there may not be other matters at issue between Owner and Contractor that might affect the amount that should be paid.

16. ~~Contractor's Completion Documents:~~ Receive, review, and transmit to Owner maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance required by the Contract Documents, certificates of inspection, tests and approvals, Shop Drawings, Samples and other data approved as provided under Paragraph A1.05.A.11, and transmit the annotated record documents which are to be assembled by Contractor in accordance with the Contract Documents to obtain final payment. The extent of such review by Engineer will be limited as provided in Paragraph A1.05.A.11.
  17. ~~Substantial Completion:~~ Promptly after notice from Contractor that Contractor considers the entire Work ready for its intended use, in company with Owner and Contractor, visit the Project to determine if the Work is substantially complete. If after considering any objections of Owner, Engineer considers the Work substantially complete, Engineer shall deliver a certificate of Substantial Completion to Owner and Contractor.
  18. ~~Additional Tasks:~~ Perform or provide the following additional Construction Phase tasks or deliverables: [here list any such tasks or deliverables].
  19. ~~Final Notice of Acceptability of the Work:~~ Conduct a final visit to the Project to determine if the completed Work of Contractor is acceptable so that Engineer may recommend, in writing, final payment to Contractor. Accompanying the recommendation for final payment, Engineer shall also provide a notice in the form attached hereto as Exhibit E (the "Notice of Acceptability of Work") that the Work is acceptable (subject to the provisions of Paragraph A1.05.A.15.b) to the best of Engineer's knowledge, information, and belief and based on the extent of the services provided by Engineer under this Agreement.
- B. ~~Duration of Construction Phase:~~ The Construction Phase will commence with the execution of the first Construction Contract for the Project or any part thereof and will terminate upon written recommendation by Engineer for final payment to Contractors. If the Project involves more than one prime contract as indicated in Paragraph A1.03.C, then Construction Phase services may be rendered at different times in respect to the separate contracts. Subject to the provisions of Article 3, Engineer shall be entitled to an equitable increase in compensation if Construction Phase services (including Resident Project Representative services, if any) are required after the original date for completion and readiness for final payment of Contractor as set forth in the Construction Contract.
- C. ~~Limitation of Responsibilities:~~ Engineer shall not be responsible for the acts or omissions of any Contractor, Subcontractor or Supplier, or other individuals or entities performing or furnishing any of the Work, for safety or security at the Site, or for safety precautions and programs incident to Contractor's Work, during the Construction Phase or otherwise. Engineer shall not be responsible



~~for the failure of any Contractor to perform or furnish the Work in accordance with the Contract Documents.~~

#### ~~A1.06 Post Construction Phase~~

~~A. Upon written authorization from Owner during the Post Construction Phase Engineer shall:~~

- ~~1. Together with Owner, visit the Project to observe any apparent defects in the Work, assist Owner in consultations and discussions with Contractor concerning correction of any such defects, and make recommendations as to replacement or correction of defective Work, if any.~~
- ~~2. Together with Owner or Owner's representative, visit the Project within one month before the end of the correction period to ascertain whether any portion of the Work is subject to correction.~~
- ~~3. Perform or provide the following additional Post Construction Phase tasks or deliverables:  
[Here list any such tasks or deliverables]~~

~~B. The Post Construction Phase services may commence during the Construction Phase and, if not otherwise modified in this Exhibit A, will terminate twelve months after the commencement of the Construction Contract's correction period.~~

## **PART 2 – ADDITIONAL SERVICES**

#### *A2.01 Additional Services Requiring Owner's Written Authorization*

A. If authorized in writing by Owner, Engineer shall furnish or obtain from others Additional Services of the types listed below.

1. Preparation of applications and supporting documents (in addition to those furnished under Basic Services) for private or governmental grants, loans, or advances in connection with the Project; preparation or review of environmental assessments and impact statements; review and evaluation of the effects on the design requirements for the Project of any such statements and documents prepared by others; and assistance in obtaining approvals of authorities having jurisdiction over the anticipated environmental impact of the Project.
2. Services to make measured drawings of or to investigate existing conditions or facilities, or to verify the accuracy of drawings or other information furnished by Owner or others.
3. Services resulting from significant changes in the scope, extent, or character of the portions of the Project designed or specified by Engineer or its design requirements including, but not limited to, changes in size, complexity, Owner's schedule, character of construction, or method of financing; and revising previously accepted studies, reports, Drawings, Specifications, or Contract Documents when such revisions are required by changes in Laws and Regulations enacted subsequent to the Effective Date or are due to any other causes beyond Engineer's control.

4. Services resulting from Owner's request to evaluate additional Study and Report Phase alternative solutions beyond those identified in Paragraph A1.01.A.4.
5. Services required as a result of Owner's providing incomplete or incorrect Project information to Engineer.
6. Providing renderings or models for Owner's use.
7. Undertaking investigations and studies including, but not limited to, detailed consideration of operations, maintenance, and overhead expenses; the preparation of financial feasibility and cash flow studies, rate schedules, and appraisals; assistance in obtaining financing for the Project; evaluating processes available for licensing, and assisting Owner in obtaining process licensing; detailed quantity surveys of materials, equipment, and labor; and audits or inventories required in connection with construction performed by Owner.
8. Furnishing services of Consultants for other than Basic Services.
9. Services attributable to more prime construction contracts than specified in Paragraph A1.03.D.
10. Services during out-of-town travel required of Engineer other than for visits to the Site or Owner's office.
11. Preparing for, coordinating with, participating in and responding to structured independent review processes, including, but not limited to, construction management, cost estimating, project peer review, value engineering, and constructibility review requested by Owner; and performing or furnishing services required to revise studies, reports, Drawings, Specifications, or other Bidding Documents as a result of such review processes.
12. Preparing additional Bidding Documents or Contract Documents for alternate bids or prices requested by Owner for the Work or a portion thereof.
13. Assistance in connection with Bid protests, rebidding, or renegotiating contracts for construction, materials, equipment, or services, except when such assistance is required by Exhibit F.
14. Providing construction surveys and staking to enable Contractor to perform its work other than as required under Paragraph A1.05.A.6, and any type of property surveys or related engineering services needed for the transfer of interests in real property; and providing other special field surveys.
15. Providing Construction Phase services beyond the original date for completion and readiness for final payment of Contractor.
16. Providing assistance in responding to the presence of any Constituent of Concern at the Site, in compliance with current Laws and Regulations.



17. Preparing Record Drawings showing appropriate record information based on Project annotated record documents received from Contractor, and furnishing such Record Drawings to Owner.
18. Preparation of operation and maintenance manuals.
19. Preparing to serve or serving as a consultant or witness for Owner in any litigation, arbitration, or other dispute resolution process related to the Project.
20. Providing more extensive services required to enable Engineer to issue notices or certifications requested by Owner.
21. Assistance in connection with the adjusting of Project equipment and systems.
22. Assistance to Owner in training Owner's staff to operate and maintain Project equipment and systems.
23. Assistance to Owner in developing procedures for (a) control of the operation and maintenance of Project equipment and systems, and (b) related record-keeping.
24. Overtime work requiring higher than regular rates.
25. Other services performed or furnished by Engineer not otherwise provided for in this Agreement.

#### *A2.02 Additional Services Not Requiring Owner's Written Authorization*

- A. Engineer shall advise Owner in advance that Engineer is will immediately commence to perform or furnish the Additional Services of the types listed below. For such Additional Services, Engineer need not request or obtain specific advance written authorization from Owner. Engineer shall cease performing or furnishing such Additional Services upon receipt of written notice from Owner.
  1. Services in connection with work change directives and change orders to reflect changes requested by Owner.
  2. Services in making revisions to Drawings and Specifications occasioned by the acceptance of substitute materials or equipment other than "or-equal" items; services after the award of the Construction Contract in evaluating and determining the acceptability of a proposed "or equal" or substitution which is found to be inappropriate for the Project; evaluation and determination of an excessive number of proposed "or equals" or substitutions, whether proposed before or after award of the Construction Contract.
  3. Services resulting from significant delays, changes, or price increases occurring as a direct or indirect result of materials, equipment, or energy shortages.
  4. Additional or extended services during construction made necessary by (1) emergencies or acts of God endangering the Work (advance notice not required), (2) the presence at the

- Site of any Constituent of Concern or items of historical or cultural significance, (3) Work damaged by fire or other cause during construction, (4) a significant amount of defective, neglected, or delayed work by Contractor, (5) acceleration of the progress schedule involving services beyond normal working hours, or (6) default by Contractor.
5. Services (other than Basic Services during the Post-Construction Phase) in connection with any partial utilization of any part of the Work by Owner prior to Substantial Completion.
  6. Evaluating an unreasonable claim or an excessive number of claims submitted by Contractor or others in connection with the Work.
  7. Services during the Construction Phase rendered after the original date for completion of the Work referred to in A1.05.B.
  8. Reviewing a Shop Drawing more than three times, as a result of repeated inadequate submissions by Contractor.
  9. While at the Site, compliance by Engineer and its staff with those terms of Owner's or Contractor's safety program provided to Engineer subsequent to the Effective Date that exceed those normally required of engineering personnel by federal, state, or local safety authorities for similar construction sites.