

CONSTRUCTION MANAGEMENT																	
	Prepared By: TAS					Project: PMS 2014 Schedule B (14EN09)											
	Date: March 28, 2014					Proj. No.: 133631.50											
Estimated Const. Period:	14 weeks to substantial (70 working days) 2 weeks to final , RPR 9 hrs/day for 70 days					1/2 time for 10 days											
ACTIVITY	PROJECT MANGR. P.E.	PROJECT ENGR.	ENGR. INTERN	GEOTECH MANGR.	ENGR. TECH	RECEPTION OFFICE ASST.	SURVEY INTERN (Office)	SURVEY INTERN (Field)	PLS (Office)	PLS (Field)	SURVEY TECH (Office)	SURVEY TECH (Field)	TOTAL OFFICE	TOTAL FIELD	SUB TOTAL		
Survey																	
Project Start-up													\$ -	\$ -			
Data Acquisition													\$ -	\$ -			
Data Review									2				\$ 250.00	\$ -			
DATA MANAGEMENT													\$ -	\$ -			
Office Calcs							1		2				\$ 335.00	\$ -			
Quality Control/Data Verification													\$ -	\$ -			
Build Alignments/Templates							2		4				\$ 670.00	\$ -			
Build Design Surface													\$ -	\$ -			
Verify/Set control									2	6	4	10	\$ 750.00	\$ 1,320.00			
CONSTRUCTION STAKING													\$ -	\$ -			
Sanitary Sewer Staking												1.5	\$ -	\$ 97.50			
Storm Sewer Staking												3	\$ -	\$ 195.00			
Retaining Wall Staking									2.5			1	\$ 377.50	\$ 325.00			
Flyline Butcher/9th Grade Staking									0.5			6	\$ 190.00	\$ 390.00			
Curb & Gutter - Butcher Ct									0.5	3		0.5	\$ 95.00	\$ 765.00			
Inters . Layout - Wagensen & 3rd									0.5			2	\$ 95.00	\$ 130.00			
Bluetop Dirt - Butcher Ct									0.5			4	\$ 95.00	\$ 260.00			
Bluetop Base Gravel - All									1	15		3	\$ 320.00	\$ 3,825.00			
X SECTION SURVEYS													\$ -	\$ -			
X Sec Base										10		3	\$ 195.00	\$ 2,875.00			
X Sec Asphalt									1			3	\$ 320.00	\$ 1,625.00			
X Sec Spreadsheet Report									2			4	\$ 510.00	\$ -			
ASBUILT SURVEYS													\$ -	\$ -			
AsBuilt Sanitary Sewer												1	\$ -	\$ 65.00			
AsBuilt Storm Sewer											0.5	1	\$ 32.50	\$ 65.00			
Construction Management													\$ -	\$ -			
Project start up	10		8	4			4						\$ 2,820.00	\$ -			
Pre-const. Conf	4		2				2						\$ 900.00	\$ -			
Shop Drawings	4						4						\$ 800.00	\$ -			
Contr. Admin & Inspection	56		670				32						\$ 77,000.00	\$ -			
Material Testing				210									\$ 16,800.00	\$ -			
Client/Contr. Mtngs	14						4						\$ 2,300.00	\$ -			
Change Orders	4						4										