

Change Order

No. 1

Date of Issuance: February 17, 2016 Effective Date: February 17, 2016

Project: <u>Boxelder / K-Mart Approach</u>	Owner: <u>City of Gillette</u>	Project No.: <u>16EN17</u>
Contractor: <u>Windcreek Services, Inc.</u>		Date of Contract: <u>3/1/2016</u>

The Contract Documents are modified as follows upon execution of this Change Order:

Reduce Construction Signing and Traffic Control \$25,730.00 based
on better understanding of work and schedule.

Attachments: (List documents supporting change):

CHANGE IN CONTRACT PRICE:

Contract Price prior to this Change Order:

\$ 124,625.00

Decrease of this Change Order:

\$ 25,730.00

Contract Price incorporating this Change Order:

\$ 98,895.00

CHANGE IN CONTRACT TIMES:

Contract Times prior to this Change Order:

Substantial completion (days or date): 0

Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): 0

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): 0

Ready for final payment (days or date): _____

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 2/17/2016

Approved by City Administrator:
(if change order exceeds 10% of original
Contract Price [cumulative])

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 2-17-16

Date: