

Change Order

No. 1

Date of Issuance: September 10, 2018 Effective Date: September 18, 2018

Project: Large Asphalt Patch 2019 Project	Owner: City of Gillette	Project No.: 19EN03
Contractor: Simon contractors	Date of Contract: 9-18-2018	

The Contract Documents are modified as follows upon execution of this Change Order:

This Change Order Adjusts the Scope of work for this project for the purpose of reducing the cost to

within the available budget. The work represented on Plan Sheets TR-2 Hidden Valley Rd., TR-7 JZ

Court, and TR-11 Vanscoy Drive will be removed from the awarded scope of work and the awarded

quantities be reduced per the attached work sheet titled "Large Asphalt Patch 2019 Reduced Quantity Worksheet". The Awarded Cost of Work will be reduced to \$138,361.25.

Attachments: (List documents supporting change):

CHANGE IN CONTRACT PRICE:

Contract Price prior to this Change Order:

\$184,22.00 (bid price)

[Increase] of this Change Order:

\$(45,860.75)

Contract Price incorporating this Change Order:

\$ 138,361.25

CHANGE IN CONTRACT TIMES:

Contract Times prior to this Change Order:

Substantial completion (days or date): 25 working

Ready for final payment (days or date): +5 working

[Decrease] of this Change Order:

Substantial completion (days or date): 0

Ready for final payment (days or date): 0

Contract Times with all approved Change Orders:

Substantial completion (days or date): 25 working

Ready for final payment (days or date): +5 working

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

Approved by City Administrator:
(if change order exceeds 10% of original
Contract Price [cumulative])

Approved by Funding Agency (if
applicable):

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____

Date:

Date: