
















EXHIBIT B                   PMS C 2014 (RC Ranch) 

 

PROJECT SCHEDULE 
 

SCHEDULE:   The following 2015 schedule is proposed: 

 

 

 

Activity Start End 

Advertise Jan.  30 Feb. 13 

Bid Opening, City Council Award Feb 18 March 3 

Engr. Contract Approved by City Feb. 17  

Contractor Start April 1 to June 1  

Contractor End (100 Work Days)  July 10 to Oct. 22 

   

   

 

 

 

 

 
 







Task Project Staff Engr. Tech Prof. Surveyor Clerical Cost

Engineer (PE) Engineer RPR L.S. 2

Construction Management

Administration 20 30 5 4,975.00$             

Observation/Submittals 10 50 800 64,640.00$           

Construction Staking 10 25 70 8,560.00$             

Miscellaneous 2 4 560.00$                

Record Drawings 3 5 8 1,344.00$             

Total Hours 35 99 808 25 70 5 1042

Hourly Rate 104.00$          88.00$       74.00$       100.00$     74.00$       51.00$       

Costs = 80,079.00$      

Misc. Expenses $150

Copies $100

Materials Testing $12,000 (compaction testing, check points, concrete & AC testing)

Survey Stakes, etc. $100

Vehicals $3,000 (200 hrs. @ $15/hr.)

GPS Equipment $300 (20 hrs. @ $15/hr.)

Record Drawings $100

Total Reimbursable Cost = $15,750

Total Estimated Cost = 95,829.00$      

City Of Gillette:        PMS C 2014 - City Project No. 14EN10

Exhibit D.2                                       Bruce Engineering Inc.

Estimated Construction Administration Costs

Reimbursable Expenses




