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June 29, 2017 
 
Luke Antonich 
City of Gillette 
Engineering Department 
201 E. 5th Street 
Gillette, WY  82717 
 
RE: Madison Street Extension, Phase II 
 Project No. 17EN29 
 
Dear Luke, 
 
Bids were received at 2:00 p.m. on Tuesday, June 27, 2017 for the above referenced 
project. A total of three (3) contractors submitted bids. There was one addendum for this 
project and was acknowledged on all bids.  Proper Bid Security in the form of a Bid 
Bond in the amount of five percent (5%) of the bid amounts was included with all bids as 
well as the “Certificate of Residency Status.” 
 
There were no mathematical errors found with the bids. The bids are tabulated as 
follows: 
 

DRM, Inc.                                             Total        $150,912.50  
 

Simon Contractors   Total        $177,942.00 
 
S&S Builders    Total        $162,160.00  

 
                                                          
Engineer’s Estimate    Total        $135,908.82  

 
The bidders are local contractors and have worked on similar projects throughout the 
region and for the City of Gillette. DRM, Inc. has indicated they are comfortable with 
their bid and that they have the equipment, materials, and manpower to complete your 
project in the time frame allowed and in accordance with the contract documents. 
 
A bid tabulation form with the comparable unit pricing and totals is attached. The low bid 
is 11.0% above the Engineer’s Estimate and 7.8% below the average of the bids. The 
unit prices seen in the bids varied throughout the bids.  The biggest variations in unit 
prices with the low bidder were contained in the in the Excavation and Embankment 
items.  The biggest variation in unit prices with the low bidder and the Engineer’s 
Estimate were in the Mobilization, and Asphalt items. 
 




