



January 6, 2016

Josh Richardson
Engineering Department
City of Gillette
P.O. Box 3003
Gillette, WY 82717-3003

RE: Westover Road Improvements (15EN07)

Dear Josh:

The above referenced project has been completed in substantial conformance with the specifications for both Substantial Completion and Final Completion, within the agreed upon Contract Times for each. It is my recommendation that this Project be accepted by the City of Gillette Council at its January 19, 2016 meeting.

Sincerely,

PCA Engineering, Inc.

Thomas A. Sylte, PE
Project Manager

TAS/tas

G:\PROJECTS\15M370050 Westover Road Improvement CM\Secretarial Documents\Substantial\Final Letter.docx

QUALITY

INTEGRITY

SERVICE