



1100 North Gurley Ave, Gillette, WY 82716
office@hladkyconstruction.com
T. 307-682-2785

April 15, 2016

City of Gillette
Development Services Department
Engineering Division
PO Box 3003
Gillette, WY 82717

ph 307-686-5265

Attn: Todd M. Merchen, PE

Re: Downtown Facility Enhancement Prefabricated Restroom Structure 16EN20

Dear Sir:

HCI is in receipt of your April 8, 2016 letter detailing the options' review and acceptance.
HCI acknowledges:

Porcelain fixture Option - deduct	(\$5,000.00)
Additional exterior appearance Option of Board and Batten upper wall over a Field Stone lower wall – add	\$2,500.00
for a net deduct of	(\$2,500.00)
which adjusts the original base bid of	\$196,774.00
to a final bid amount of	\$194,274.00

Thank you for the opportunity to work with you on this project. We look forward to another successful project with you.

Regards,

Scott Heibult
President