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7/15/2015 

 

HDR, Inc. 

601 Metz Dr. 

Gillette, WY 82718 

Attn: Todd Mattson 

 

Mr. Mattson, 

 

After review of the proposed changes to the Third Street Plaza Project Powder River Construction, Inc. has developed the following proposal for your 

consideration. Please review the proposal and call us with any questions. 

 

 

1. Remove the landscape items as proposed. 

2. Adjust the four additional pedestrian light pole foundation prices to reflect the actual costs. 

3. Remove the four plaza column light pole foundations as requested. 

4. Adjust the four additional pedestrian light pole installations to reflect the actual costs for the four additional light poles. 

5. Remove the plaza column light pole as request. 

 

 

Bid Item 

Number
Descirption

Quantity 

Change
Units Unit Price

Total Price

02900.23SP INSTALL TYPICAL PEDESTRIAN SEAT WALL TYPE "A" (6.00)       EA 9,400.00$      (56,400.00)$          

02900.24SP INSTALL TYPICAL PEDESTRIAN SEAT WALL TYPE "B" (4.00)       EA 7,000.00$      (28,000.00)$          

02900.26SP 42" STREET ENCLOSURE FENCE - SLEEVED OVER BOLLARD TYPE (4.00)       EA 4,500.00$      (18,000.00)$          

02900.27SP 42" STREET ENCLOSURE FENCE -FREESTANDING TYPE (10.00)     EA 2,000.00$      (20,000.00)$          

16000.30ASP INSTALL PEDESTRIAN LIGHT POLE FOUNDATION 4.00        EA 5,156.25$      20,625.00$           

16000.31SP INSTALL PLAZA COLUMN LIGHT POLE FOUNDATION (4.00)       EA 8,888.00$      (35,552.00)$          

16000.35SP INSTALL ROPE LIGHT CABINET FOUNDATION (4.00)       EA 9,850.00$      (39,400.00)$          

16000.37ASP INSTALL PEDESTRIAN LIGHT POLE 4.00        EA 19,466.75$   77,867.00$           

16000.38SP INSTALL PLAZA COLUMN LIGHT POLE (4.00)       EA 6,000.00$      (24,000.00)$          

(122,860.00)$    Base Bid Toal
 

 

 

Thank you, 

 

 

Travis Bourne 

Project Administrator  


